ID Task Name Duration Start Finish

1 Migrate SECNAYV in the Pentagon to DNHN 118d | Wed 12/11/96 Thu 5/22/97
2 Collect Requirements 25d | Wed 12/11/96 Tue 1/14/97
3 Collect SECNAV LAN Requirements 25d | Wed 12/11/96 Tue 1/14/97
4 Perform Migration Kick-off Meeting 1d| Wed 12/11/96 | Wed 12/11/96
5 Schedule Site Surveys 12d| Mon 12/16/96| Tue 12/31/96
6 Perform Site Surveys 12d| Mon 12/16/96| Tue 12/31/96
7 Create Technical Reports 12d| Mon 12/16/96| Tue 12/31/96
8 Submit Technical Reports for Review 1d Fri 1/10/97 Fri 1/10/97
9 Receive Accepted Technical Reports 1d| Mon 1/13/97| Mon 1/13/97
10 Finalize Technical Reports 1d Tue 1/14/97 Tue 1/14/97
11 Consolidate Requirements 11d | Wed 1/15/97| Wed 1/29/97
12 Consolidate SECNAV Requirements 1d| Wed 1/15/97| Wed 1/15/97
13 Group Reports by Server 1d| Wed 1/15/97| Wed 1/15/97
14 List Applications 1d| Wed 1/15/97| Wed 1/15/97
15 List Hardware on Each Server 1d| Wed 1/15/97| Wed 1/15/97
16 List Users 1d| Wed 1/15/97| Wed 1/15/97
17 List Data and Print Shares 1d| Wed 1/15/97| Wed 1/15/97
18 Collect Workstation Data 1d| Wed 1/15/97| Wed 1/15/97
19 List Number of Workstations 1d| Wed 1/15/97| Wed 1/15/97
20 List Types of Workstations 1d| Wed 1/15/97| Wed 1/15/97
21 Engineer New SECNAV Requirements 1d| Wed 1/29/97| Wed 1/29/97
22 List New Requirements by Server 1d| Wed 1/29/97| Wed 1/29/97
23 Assign Task to Groups 1d| Wed 1/29/97| Wed 1/29/97
24 Assign Due Dates 1d| Wed 1/29/97| Wed 1/29/97
25 Develop Migration Order 1d Thu 2/6/97 Thu 2/6/97
26 Gather Server/Group Information 1d Thu 2/6/97 Thu 2/6/97
27 Conduct Migration Schedule Mtg. 1d Thu 2/6/97 Thu 2/6/97
28 Develop a Server Migration Order 1d Thu 2/6/97 Thu 2/6/97
29 Engineer New Requirements 26d Fri 2/7/197 Thu 3/13/97
30 Develop Solutions 26d Fri 2/7/97 Thu 3/13/97
31 Fax out 26d Fri 2/7/197 Thu 3/13/97
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32 Fax Server Training 1d Fri 2/7/97 Fri 2/7/97
33 Dial Out 26d Fri 2/7/97 Thu 3/13/97
34 Dial-out Training 1d Fri 2/7/97 Fri 2/7/97
35 Naval Messages 26d Fri 2/7/97 Thu 3/13/97
36 SECNAYV Imagining 26d Fri 2/7/97 Thu 3/13/97
37 REACT Printing 26d Fri 2/7/97 Thu 3/13/97
38 LCTS 26d Fri 2/7/97 Thu 3/13/97
39 cc:Mail Archives 26d Fri 2/7/97 Thu 3/13/97
40 MTF Editor 26d Fri 2/7/97 Thu 3/13/97
41 Document Translator 26d Fri 2/7/197 Thu 3/13/97
42 WP Macros 26d Fri 2/7/197 Thu 3/13/97
43 Schedule Printing 26d Fri 2/7/97 Thu 3/13/97
44 ATOS 26d Fri 2/7/97 Thu 3/13/97
45 Install WordPerfect 6.0 on DNHN Servers 1d Fri 2/7/197 Fri 2/7/197
46 Develop SECNAV Migration Schedule 4d | Mon 3/17/97 Thu 3/20/97
a7 Inform SECNAYV Orgs of Migration Order 1d Mon 3/17/97 Mon 3/17/97
48 Inform SECNAV Orgs of Solution 1d| Mon 3/17/97| Mon 3/17/97
49 Modify Solutions 3d Mon 3/17/97| Wed 3/19/97
50 Develop Org Migration Schedule 1d Thu 3/20/97 Thu 3/20/97
51 Publish Migration Schedule 1d Thu 3/20/97 Thu 3/20/97
52 Train SECNAV 45d Fri 3/21/97 Thu 5/22/97
53 Develop Training Plan 45d Fri 3/21/97 Thu 5/22/97
54 Identify Training Requirements 1d Fri 3/21/97 Fri 3/21/97
55 Coordinate Training Schedule to Migration Schedule 1d Fri 3/21/97 Fri 3/21/97
56 Inform SECNAV of Training 1d Fri 3/21/97 Fri 3/21/97
57 Schedule Training 40d Fri 3/21/97 Thu 5/15/97
58 Train SECNAYV Organizations 45d Fri 3/21/97 Thu 5/22/97
59 Upgrade Infrastructure 9d | Wed 2/19/97 Mon 3/3/97
60 Install DNHN Firewall 9d| Wed 2/19/97 Mon 3/3/97
61 Install New Servers 4d| Wed 2/26/97 Mon 3/3/97
62 Migrate SECNAV Orgs 33d Tue 3/4/97| Wed 4/16/97
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63 Migrate FS11, CHINFO 4d Tue 3/4/97 Fri 3/7/97
64 Build Server Resources 1d Tue 3/4/97 Tue 3/4/97
65 Build CHINFO User Accounts/User Groups 1d Tue 3/4/97 Tue 3/4/97
66 Build CHINFO Printer Queues 1d Tue 3/4/97 Tue 3/4/97
67 Build Required Exchange Public Folders 1d Tue 3/4/97 Tue 3/4/97
68 Build Required NT Shares 1d Tue 3/4/97 Tue 3/4/97
69 Migrate cc:Mail 1d Fri 3/7/97 Fri 3/7/97
70 Update Exchange Accounts w/ cc:Mail Inf. 1d Fri 3/7/97 Fri 3/7/97
71 Migrate cc:Mail server Inf. 1d Fri 3/7/97 Fri 3/7/97
72 Forward cc:Mail to Exchange Accounts 1d Fri 3/7/97 Fri 3/7/97
73 Migrate SECNAV Server Data 1d Fri 3/7/97 Fri 3/7/97
74 Migrate CHINFO Group Data Shares 1d Fri 3/7/97 Fri 3/7/97
75 Migrate CHINFO Data Shares 1d Fri 3/7/97 Fri 3/7/97
76 Modify CHINFO User Workstations 3d Fri 3/7/97| Mon 3/10/97
77 Configure Workstations 2d Fri 3/7/97 Sat 3/8/97
78 Remove SECNAV PC Image 2d Fri 3/7/97 Sat 3/8/97
79 Install DNHN PC Image 2d Fri 3/7/97 Sat 3/8/97
80 Install Exchange SP2 2d Fri 3/7/97 Sat 3/8/97
81 Q/A CHINFO PCs 1d Mon 3/10/97 Mon 3/10/97
82 Log Into DNHN 1d Mon 3/10/97 Mon 3/10/97
83 Log into Exchange 1d| Mon 3/10/97| Mon 3/10/97
84 Map and Print to CHINFO DNHN Printers 1d Mon 3/10/97 Mon 3/10/97
85 Test Applications 1d Mon 3/10/97 | Mon 3/10/97
86 Sign off On PCs 1d Mon 3/10/97 Mon 3/10/97
87 Migrate FS5, M&RA 5d| Wed 3/19/97| Tue 3/25/97
88 Build Server Resources 4d| Wed 3/19/97| Mon 3/24/97
89 Build M&RA User Accounts/User Groups 4d| Wed 3/19/97| Mon 3/24/97
90 Build M&RA Printer Queues 4d| Wed 3/19/97 Mon 3/24/97
91 Build Required Exchange Public Folders 4d| Wed 3/19/97| Mon 3/24/97
92 Build Required NT Shares 4d| Wed 3/19/97 Mon 3/24/97
93 Migrate cc:Mail 1d Tue 3/25/97 Tue 3/25/97
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94 Update Exchange Accounts w/ cc:Mail Inf. 1d Tue 3/25/97 Tue 3/25/97
95 Migrate cc:Mail server Inf. 1d Tue 3/25/97 Tue 3/25/97
96 Forward cc:Mail to Exchange Accounts 1d Tue 3/25/97 Tue 3/25/97
97 Migrate SECNAYV Server Data 1d Tue 3/25/97 Tue 3/25/97
98 Migrate M&RA Group Data Shares 1d Tue 3/25/97 Tue 3/25/97
99 Migrate M&RA Data Shares 1d Tue 3/25/97 Tue 3/25/97
100 Modify M&RA User Workstations 2d Tue 3/25/97 | Wed 3/26/97
101 Configure Workstations 1d Tue 3/25/97 Tue 3/25/97
102 Remove SECNAV PC Image 1d Tue 3/25/97 Tue 3/25/97
103 Install DNHN PC Image 1d Tue 3/25/97 Tue 3/25/97
104 Install Exchange SP2 1d Tue 3/25/97 Tue 3/25/97
105 Q/A M&RA PCs 1d| Wed 3/26/97| Wed 3/26/97
106 Log Into DNHN 1d| Wed 3/26/97| Wed 3/26/97
107 Log into Exchange 1d| Wed 3/26/97| Wed 3/26/97
108 Map and Print to M&RA DNHN Printers 1d| Wed 3/26/97| Wed 3/26/97
109 Test Applications 1d| Wed 3/26/97| Wed 3/26/97
110 Sign off On PCs 1d| Wed 3/26/97| Wed 3/26/97
111 Migrate FS1 4d| Mon 3/24/97 Thu 3/27/97
112 Build Server Resources 3d| Mon 3/24/97| Wed 3/26/97
113 Build FS1 User Accounts/User Groups 3d Mon 3/24/97| Wed 3/26/97
114 Build FS1Printer Queues 3d Mon 3/24/97| Wed 3/26/97
115 Build Required Exchange Public Folders 3d Mon 3/24/97| Wed 3/26/97
116 Build Required NT Shares 3d Mon 3/24/97 | Wed 3/26/97
117 Migrate cc:Mail 1d Thu 3/27/97 Thu 3/27/97
118 Update Exchange Accounts w/ cc:Malil Inf. 1d Thu 3/27/97 Thu 3/27/97
119 Migrate cc:Mail server Inf. 1d Thu 3/27/97 Thu 3/27/97
120 Forward cc:Mail to Exchange Accounts 1d Thu 3/27/97 Thu 3/27/97
121 Migrate SECNAV Server Data 1d Thu 3/27/97 Thu 3/27/97
122 Migrate FS1 Group Data Shares 1d Thu 3/27/97 Thu 3/27/97
123 Migrate FS1 Data Shares 1d Thu 3/27/97 Thu 3/27/97
124 Modify FS1 User Workstations 2d Thu 3/27/97 Fri 3/28/97
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125 Configure Workstations 1d Thu 3/27/97 Thu 3/27/97
126 Remove SECNAV PC Image 1d Thu 3/27/97 Thu 3/27/97
127 Install DNHN PC Image 1d Thu 3/27/97 Thu 3/27/97
128 Install Exchange SP2 1d Thu 3/27/97 Thu 3/27/97
129 Q/A FS1 PCs d Fri 3/28/97 Fri 3/28/97
130 Log Into DNHN 1d Fri 3/28/97 Fri 3/28/97
131 Log into Exchange 1d Fri 3/28/97 Fri 3/28/97
132 Map and Print to FS1IDNHN Printers 1d Fri 3/28/97 Fri 3/28/97
133 Test Applications 1d Fri 3/28/97 Fri 3/28/97
134 Sign off On PCs 1d Fri 3/28/97 Fri 3/28/97
135 Migrate FS2, 4d Thu 3/27/97 Tue 4/1/97
136 Build Server Resources 3d Thu 3/27/97| Mon 3/31/97
137 Build FS2 User Accounts/User Groups 3d Thu 3/27/97 Mon 3/31/97
138 Build FS2 Printer Queues 3d Thu 3/27/97 Mon 3/31/97
139 Build Required Exchange Public Folders 3d Thu 3/27/97| Mon 3/31/97
140 Build Required NT Shares 3d Thu 3/27/97 Mon 3/31/97
141 Migrate cc:Mail 1d Tue 4/1/97 Tue 4/1/97
142 Update Exchange Accounts w/ cc:Mail Inf. 1d Tue 4/1/97 Tue 4/1/97
143 Migrate cc:Mail server Inf. 1d Tue 4/1/97 Tue 4/1/97
144 Forward cc:Mail to Exchange Accounts 1d Tue 4/1/97 Tue 4/1/97
145 Migrate SECNAV Server Data 1d Tue 4/1/97 Tue 4/1/97
146 Migrate FS2 Group Data Shares 1d Tue 4/1/97 Tue 4/1/97
147 Migrate FS2 Data Shares 1d Tue 4/1/97 Tue 4/1/97
148 Modify FS2 User Workstations 2d Tue 4/1/97 Wed 4/2/97
149 Configure Workstations 1d Tue 4/1/97 Tue 4/1/97
150 Remove SECNAV PC Image 1d Tue 4/1/97 Tue 4/1/97
151 Install DNHN PC Image 1d Tue 4/1/97 Tue 4/1/97
152 Install Exchange SP2 1d Tue 4/1/97 Tue 4/1/97
153 Q/A FS2 PCs 1d Wed 4/2/97 Wed 4/2/97
154 Log Into DNHN 1d Wed 4/2/97 Wed 4/2/97
155 Log into Exchange 1d Wed 4/2/97 Wed 4/2/97
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156 Map and Print to FS2 DNHN Printers 1d Wed 4/2/97 Wed 4/2/97
157 Test Applications 1d Wed 4/2/97 Wed 4/2/97
158 Sign off On PCs 1d Wed 4/2/97 Wed 4/2/97
159 Migrate FS18, ASN I&E 7d | Wed 3/12/97 Thu 3/20/97
160 Build Server Resources 6d| Wed 3/12/97| Wed 3/19/97
161 Build 1&E User Accounts/User Groups 6d| Wed 3/12/97| Wed 3/19/97
162 Build I&E Printer Queues 6d| Wed 3/12/97| Wed 3/19/97
163 Build Required Exchange Public Folders 6d| Wed 3/12/97| Wed 3/19/97
164 Build Required NT Shares 6d| Wed3/12/97| Wed 3/19/97
165 Migrate cc:Mail 1d Thu 3/20/97 Thu 3/20/97
166 Update Exchange Accounts w/ cc:Mail Inf. 1d Thu 3/20/97 Thu 3/20/97
167 Migrate cc:Mail server Inf. 1d Thu 3/20/97 Thu 3/20/97
168 Forward cc:Mail to Exchange Accounts 1d Thu 3/20/97 Thu 3/20/97
169 Migrate SECNAYV Server Data 1d Thu 3/20/97 Thu 3/20/97
170 Migrate I&E Group Data Shares 1d Thu 3/20/97 Thu 3/20/97
171 Migrate I&E Data Shares 1d Thu 3/20/97 Thu 3/20/97
172 Modify I&E User Workstations 2d Thu 3/20/97 Fri 3/21/97
173 Configure Workstations 1d Thu 3/20/97 Thu 3/20/97
174 Remove SECNAYV PC Image 1d Thu 3/20/97 Thu 3/20/97
175 Install DNHN PC Image 1d Thu 3/20/97 Thu 3/20/97
176 Install Exchange SP2 1d Thu 3/20/97 Thu 3/20/97
177 Q/A 1&E PCs 1d Fri 3/21/97 Fri 3/21/97
178 Log Into DNHN 1d Fri 3/21/97 Fri 3/21/97
179 Log into Exchange 1d Fri 3/21/97 Fri 3/21/97
180 Map and Print to I&E DNHN Printers 1d Fri 3/21/97 Fri 3/21/97
181 Test Applications 1d Fri 3/21/97 Fri 3/21/97
182 Sign off On PCs d Fri 3/21/97 Fri 3/21/97
183 Migrate FS7, 4d Mon 3/31/97 Thu 4/3/97
184 Build Server Resources 3d| Mon 3/31/97 Wed 4/2/97
185 Build FS7 User Accounts/User Groups 3d Mon 3/31/97 Wed 4/2/97
186 Build FS7 Printer Queues 3d Mon 3/31/97 Wed 4/2/97
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187 Build Required Exchange Public Folders 3d| Mon 3/31/97 Wed 4/2/97
188 Build Required NT Shares 3d Mon 3/31/97 Wed 4/2/97
189 Migrate cc:Mail 1d Thu 4/3/97 Thu 4/3/97
190 Update Exchange Accounts w/ cc:Mail Inf. 1d Thu 4/3/97 Thu 4/3/97
191 Migrate cc:Mail server Inf. 1d Thu 4/3/97 Thu 4/3/97
192 Forward cc:Mail to Exchange Accounts 1d Thu 4/3/97 Thu 4/3/97
193 Migrate SECNAV Server Data 1d Thu 4/3/97 Thu 4/3/97
194 Migrate FS7 Group Data Shares 1d Thu 4/3/97 Thu 4/3/97
195 Migrate FS7 Data Shares 1d Thu 4/3/97 Thu 4/3/97
196 Modify FS7 User Workstations 2d Thu 4/3/97 Fri 4/4/97
197 Configure Workstations 1d Thu 4/3/97 Thu 4/3/97
198 Remove SECNAV PC Image 1d Thu 4/3/97 Thu 4/3/97
199 Install DNHN PC Image 1d Thu 4/3/97 Thu 4/3/97
200 Install Exchange SP2 1d Thu 4/3/97 Thu 4/3/97
201 Q/A FS7 PCs 1d Fri 4/4/97 Fri 4/4/97
202 Log Into DNHN 1d Fri 4/4/97 Fri 4/4/97
203 Log into Exchange 1d Fri 4/4/97 Fri 4/4/97
204 Map and Print to FS7 DNHN Printers 1d Fri 4/4/97 Fri 4/4/97
205 Test Applications 1d Fri 4/4/97 Fri 4/4/97
206 Sign off On PCs 1d Fri 4/4/97 Fri 4/4/97
207 Migrate FS12, 4d Thu 4/3/97 Tue 4/8/97
208 Build Server Resources 3d Thu 4/3/97 Mon 4/7/97
209 Build FS12 User Accounts/User Groups 3d Thu 4/3/97 Mon 4/7/97
210 Build FS12 Printer Queues 3d Thu 4/3/97 Mon 4/7/97
211 Build Required Exchange Public Folders 3d Thu 4/3/97 Mon 4/7/97
212 Build Required NT Shares 3d Thu 4/3/97 Mon 4/7/97
213 Migrate cc:Mail 1d Tue 4/8/97 Tue 4/8/97
214 Update Exchange Accounts w/ cc:Mail Inf. 1d Tue 4/8/97 Tue 4/8/97
215 Migrate cc:Mail server Inf. 1d Tue 4/8/97 Tue 4/8/97
216 Forward cc:Mail to Exchange Accounts 1d Tue 4/8/97 Tue 4/8/97
217 Migrate SECNAV Server Data 1d Tue 4/8/97 Tue 4/8/97
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218 Migrate FS12 Group Data Shares 1d Tue 4/8/97 Tue 4/8/97
219 Migrate FS12 Data Shares 1d Tue 4/8/97 Tue 4/8/97
220 Modify FS12 User Workstations 2d Tue 4/8/97 Wed 4/9/97
221 Configure Workstations 1d Tue 4/8/97 Tue 4/8/97
222 Remove SECNAV PC Image 1d Tue 4/8/97 Tue 4/8/97
223 Install DNHN PC Image 1d Tue 4/8/97 Tue 4/8/97
224 Install Exchange SP2 1d Tue 4/8/97 Tue 4/8/97
225 Q/A FS12 PCs 1d Wed 4/9/97 Wed 4/9/97
226 Log Into DNHN 1d Wed 4/9/97 Wed 4/9/97
227 Log into Exchange 1d Wed 4/9/97 Wed 4/9/97
228 Map and Print to FS12 DNHN Printers 1d Wed 4/9/97 Wed 4/9/97
229 Test Applications 1d Wed 4/9/97 Wed 4/9/97
230 Sign off On PCs 1d Wed 4/9/97 Wed 4/9/97
231 Migrate FS10, 4d Thu 4/10/97 Tue 4/15/97
232 Build Server Resources 3d Thu 4/10/97 | Mon 4/14/97
233 Build FS10 User Accounts/User Groups 3d Thu 4/10/97 Mon 4/14/97
234 Build FS10 Printer Queues 3d Thu 4/10/97 Mon 4/14/97
235 Build Required Exchange Public Folders 3d Thu 4/10/97 Mon 4/14/97
236 Build Required NT Shares 3d Thu 4/10/97| Mon 4/14/97
237 Migrate cc:Mail 1d Tue 4/15/97 Tue 4/15/97
238 Update Exchange Accounts w/ cc:Malil Inf. 1d Tue 4/15/97 Tue 4/15/97
239 Migrate cc:Mail server Inf. 1d Tue 4/15/97 Tue 4/15/97
240 Forward cc:Mail to Exchange Accounts 1d Tue 4/15/97 Tue 4/15/97
241 Migrate SECNAYV Server Data 1d Tue 4/15/97 Tue 4/15/97
242 Migrate FS10 Group Data Shares 1d Tue 4/15/97 Tue 4/15/97
243 Migrate FS10 Data Shares 1d Tue 4/15/97 Tue 4/15/97
244 Modify FS10 User Workstations 2d Tue 4/15/97 | Wed 4/16/97
245 Configure Workstations 1d Tue 4/15/97 Tue 4/15/97
246 Remove SECNAYV PC Image 1d Tue 4/15/97 Tue 4/15/97
247 Install DNHN PC Image 1d Tue 4/15/97 Tue 4/15/97
248 Install Exchange SP2 1d Tue 4/15/97 Tue 4/15/97
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249 Q/A FS10 PCs 1d| Wed 4/16/97| Wed 4/16/97
250 Log Into DNHN 1d| Wed 4/16/97| Wed 4/16/97
251 Log into Exchange 1d| Wed 4/16/97| Wed 4/16/97
252 Map and Print to FS10 DNHN Printers 1d| Wed 4/16/97| Wed 4/16/97
253 Test Applications 1d| Wed 4/16/97| Wed 4/16/97
254 Sign off On PCs 1d| Wed 4/16/97| Wed 4/16/97
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8
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HD

Requirements

Romain

Migration

FM&C

Requirements

25

DNHN/Migration

49
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Redman

NCIRT

NCIRT

NCIRT

59
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NCIRT

| NCIRT
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13
HD/Server | HD/Serve
HD/Server | HD/Serve
HD/Messaging | HD/Messaging
HD/Server | HD/Senve
64 HD/Messaging +‘
HD/Messaging | HD/Messfaging
HD/Messaging | HD/Mess;aging
HD/Messaging i HD/Messaging
64 HD/Server +‘
HD/Server | |HD/Server
HD/Server | |HD/Server
64 Migration
Migration l Migratioh
Migration i Migration
Migration il Migration
64,77 Migration/QA
Migration/QA | Migration/QA
Migration/QA | Migrati )r‘/QA
Migration/QA | Migratio ‘/QA
Migration/QA | Migrati )r‘/QA
Migration/QA | Migrati )r‘/QA
13 i
HD/Server HD/Server
HD/Server H ‘DIS erver
HD/Messaging —|‘D/Messaging
HD/Server H ‘D/S erver
88 HD/Messaging
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HD/Messaging | HD/Messaging
HD/Messaging | H‘D/Messaging
HD/Messaging | H‘D/Messaging
88 HD/Server *i'
HD/Server | HD/server
HD/Server | H‘D/Server
88 Migration il
Migration igration
Migration ‘igr ation
Migration ‘igr ation
88,101 Migration/QA .
Migration/QA igration/QA
Migration/QA /‘Iigration/QA
Migration/QA /‘Iigration/QA
Migration/QA ignation/QA
Migration/QA /‘Iigration/QA
13
HD/Server D/Server
HD/Server 1‘D/Server
HD/Messaging 1‘D/IVIessaging
HD/Server 1‘D/Server
112 HD/Messaging
HD/Messaging HD/Messaging
HD/Messaging LD/Messaging
HD/Messaging LD/Messaging
112 HD/Server
HD/Server HD/Server
HD/Server LD/Server
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112 Migration
Migration ation
Migration ation
Migration ation
112,125 Migration/QA
Migration/QA igration/QA
Migration/QA igration/QA
Migration/QA igration/QA
Migration/QA igration/QA
Migration/QA ration/QA
112
HD/Server D/Server
HD/Server D/Server
HD/Messaging D/Messaging
HD/Server D/Server
136 HD/Messaging
HD/Messaging D/Messaging
HD/Messaging D/Messaging
HD/Messaging D/Messaging
136 HD/Server
HD/Server D/Server
HD/Server D/Server
136 Migration
Migration igration
Migration igration
Migration igration
149 Migration/QA
Migration/QA viigration/QA
Migration/QA /Iigration/QA‘\
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Migration/QA | Migration/QA
Migration/QA | I\/ligration/QA‘\
Migration/QA | Migration/QA
13 HD/Server
HD/Server D/Server
HD/Server )/S‘er\; er
HD/Messaging )/I\Lessaging
HD/Server )/S‘er\; er
160 HD/Messaging
HD/Messaging D/Messaging
HD/Messaging D/!‘\/Ies saging
HD/Messaging D/A‘/Ies saging
160 HD/Server
HD/Server D/Server
HD/Server D/‘Ser ver
160
160 Migration
Migration igration
Migration ig r‘ati N
Migration ig ‘ati ON
173 Migration/QA
Migration/QA gration/QA
Migration/QA g‘ration/QA
Migration/QA g‘ration/QA
Migration/QA g‘ration/QA
Migration/QA g‘ration/QA
13
HD/Server HD/Server
HD/Server HD/Server
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HD/Messaging HD/Messaging
HD/Server HD/Server
184 HD/Messaging
HD/Messaging | HD/Messaging
HD/Messaging | HD/Messaging
HD/Messaging | HD/Messaging
184 HD/Server +'
HD/Server | HD/Server
HD/Server | HD/Server
184 Migration ju]
Migration | Migration
Migration | Migration
Migration | Migration
197 Migration/QA ﬂ'
Migration/QA | Migration/QA
Migration/QA | Migration/Q‘A
Migration/QA | Migration/QA
Migration/QA | Migration/QA
Migration/QA | Migration/QA
13
HD/Server HD/Server
HD/Server HD/Server‘
HD/Messaging HD/Messa‘ging
HD/Server HD/Server‘
208 HD/Messaging
HD/Messaging | HD/Messaging
HD/Messaging | HD/Messaging
HD/Messaging | HD/Messaging
208 HD/Server
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Predecessors | Resource Names Dec Jan Feb Mar Apr May
HD/Server | HD/Server
HD/Server | HD/server
208 Migration
Migration | Migration
Migration | Migration
Migration | Migration
221 Migration/QA +'
Migration/QA | Migration/QA
Migration/QA | Migration/QA
Migration/QA | Migration/QA
Migration/QA | Migration/QA
Migration/QA | Migration/QA
: v
HD/Server I HD/server
HD/Server B HD/Ser‘ver
HD/Messaging [ | HD/Me‘ssaging
HD/Server . HD/Server
233 HD/Messaging i
HD/Messaging | HD/Messaging
HD/Messaging | HD/Me‘ssaging
HD/Messaging | HD/Me‘ssaging
233 HD/Server ﬁ
HD/Server | HD/server
HD/Server | HD/Se‘rver
233 Migration
Migration | Migration
Migration | Migration
Migration | Migrat‘ion
Task P Rolled Up Task e
Project: SECNAV Migration withot | Progress Rolled Up Milestone <>
Date: Thu 3/27/97 Milestone ‘ Rolled Up Progress
Summary ﬁ
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December January February March April May
Predecessors | Resource Names Dec Jan Feb Mar Apr May
245 Migration/QA LP.
Migration/QA | Migration/QA
Migration/QA | Migration/QA
Migration/QA | Migration/QA
Migration/QA | Migration/QA
Migration/QA | Migration/QA
|
Task B Roled UpTask |
Project: SECNAV Migration withot | Progress Rolled Up Milestone <>
Date: Thu 3/27/97 Milestone ‘ Rolled Up Progress
Summary P——
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